B06 | October 13, 2026 | 9 AM-noon PDT

Evening readiness: NOT READY | October 12, 4:28 PM PDT. Readiness-only checks; no native run, signing, model call, image pull, container start, configuration change or merge.

Prerequisite	Result / remaining action
Exact clean checkout	PASS: 62eafdaf29dce1d40603d38c3a394f150b98f686; separate checkout created.
Bound hashes and seals	PASS: 111,311 files, request/template/index and 14 observer classes; 119 sec.
Disk / image inventory	610.08 GiB free (minimum 60). Three pins passed earlier listing; recheck at launch.
VM / host memory	VM 31.04 GiB / 24 CPUs; documented limits total 24 GiB / 11 CPUs. Host free 13.78 GiB. Combined available headroom remains unproven.
Tower / authority	8768 has no listener; running checkout unknown. Existing engineering authority path needs operator confirmation; no private keys read.
Instruction / overlap	Referenced attachment not supplied. Historical 24 marker hashes passed earlier; current owned-resource absence needs launch preflight.

Before the window

Obtain the missing instruction and operator-confirmed authority path; resolve Tower and combined memory readiness through the approved procedure. No readiness promise by 9:40 AM. Do not change settings or start a replacement service tonight. The exact checkout stays pinned and clean.

9:00 AM: preflight; one invocation only after all prerequisites resolve

The wrapper repeats exact request/checkout/input/template verification before the guarded entry point. It invokes one consumed attempt. Commands are deferred; the authority value must be operator-confirmed. Full command text and evidence: docs/factory/b06-oct13-runbook.md.

```
$ExecutionCheckout = 'C:/Users/howar/.codex/worktrees/' +
  'b06-oct13-pinned-readiness/lightyear-carddemo-modernization'
$Wrapper = 'C:/Users/howar/.codex/worktrees/after321-324-followups/' +
  'lightyear-carddemo-modernization/docs/factory/b06-oct13-attempt.ps1'
# $EngineeringAuthority: operator-confirmed EXISTING directory, not a guessed path.
& $Wrapper -ExecutionCheckout $ExecutionCheckout `
  -EngineeringAuthority $EngineeringAuthority
```

Latest starts: strict attempt 1: 9:40 AM; diagnostic attempt 2: 10:50 AM. Each has 3,600s work + 600s cleanup, candidate 1,800s. Hashing/review consume real margin. Noon is absolute. If prerequisites remain unresolved at 9:40, do not start attempt 1.

Between attempts: show Howard, then separately invoke

Show signed terminal/owner/consumed number/mode; request, plan, source and artifact hashes; first unmatched sequence, lifecycle/class-prepare and phase evidence; witness classes, heap/guard/dump and output sizes; signed cleanup with actual owned-resource absence; elapsed and remaining time. A failed attempt is consumed. Stop on uncertainty. Only after review, invoke once more; ledger selects diagnostic cap 10. No retry or third attempt.

Part 6 after cleanup

Use b06-oct13-part6-template.json: both outcomes, consumption, generation and unmatched counts, ordinary/metadata bytes, output/peak heap, guard/dump, witnesses, terminal/archive hashes and verified cleanup. Cause requires criterion (a) exact lifecycle explanation at first unmatched return, or (b) same operation near 12,400 in both attempts. Otherwise: cause not identified; stop observer repair; Howard selects an alternative. No qualification or measurement credit.