B06 | Afternoon replacement

October 13, 2026 | R4 delivered 9:18:49 AM PDT - no new go received

Window and latest starts

Primary: 2-5 PM PDT. Strict attempt by 2:40; diagnostic attempt by 3:50.

Fallback: 4-7 PM only if Howard selects it; starts by 4:40 / 5:50. Requires changed window, resealed request and new exact go. Morning window cancelled; no attempt used.

Current verdict: NOT READY

Preparation passed: 14 exact classes; 111,311 assets; clean locked commit ac9f5338. Final R4 template() validation passed in 58.015 seconds. Approved two-file binding exception recorded; all experiment settings unchanged.

Remaining gates: Docker Linux-engine pipe unavailable, image/overlap inventory unknown. Free host memory 5.95 GiB at 9:11 AM; minimum 30 GiB before launch. Disk 627.84 GiB. Howard has not supplied the new exact go.

Paths and exact bindings

Root: C:/Users/howar/lightyear-b06/oct13-pm/

Execution: execution/ Assets: assets/ Authority: b06-engineering-authority/

Request: b06-oct13-proposal-r4/request.json Fresh output: b06-engineering/

R4 seal: 7e5270c1457aafbe5872df08b4d5ae1f80caba9c6b48ccae379adc6cd9062901

File SHA-256: 5fe273fcffe2c6c299cc3ff4fff1784ff56a5c0c3af7112fd27d844e4ef8b6c5

Use the Markdown runbook for exact commands and full commit/go. Never use the old morning wrapper.

1:15 PM checkpoint, then recheck immediately before launch

Verify request hash/seal, clean exact commit, public key, all assets/template, image identities, no overlap/lease, fresh output, disk >=60 GiB and free host memory >=30 GiB.

Howard closes heavy apps and quits OneDrive only after sync. Do not change Docker/WSL settings or touch Tower 8768. An unavailable or uncertain prerequisite is NOT READY.

Four-hour review guard unchanged; R4 delivery at 9:18:49 AM meets it for 2 PM. No backdating. The separate 1 PM deadline does not override that guard.

Two separate invocations - only after a NEW exact go

Strict first; show Howard signed terminal, first unmatched sequence, lifecycle/phase and witness evidence, heap/guard/dump, output sizes and authenticated cleanup/actual resource absence.

After review, one separate diagnostic invocation, unmatched-return cap 10. Limits unchanged: work 3,600s, cleanup 600s, candidate 1,800s. Failure consumes an attempt. No retry, automatic second attempt, third attempt, guard increase or observer repair.

Part 6 and closure

Record both outcomes, generations/unmatched counts, ordinary/metadata bytes, peak heap, guard/dump and archive hashes, input witnesses, phase/lifecycle cause evidence and verified cleanup.

Unchanged criteria (a) lifecycle/class-prepare explanation at first unmatched return, or (b) same operation near generation 12,400 in both attempts. Otherwise: cause not identified; stop repair. No qualification/measurement credit. Merge hold lasts until cleanup is sealed.